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Graham to Haw River *

P-5205 Graham to Haw River RR Improvements (GT,PS,H)

Burlington . .
) P-2909A Burlington Station 75% Complete, Expected Completion: 11/2016
McLeansville Platform Extension
P-5204 McLeansville Rd. (HGS) Durham
60% Complete, Expected Completion: 09/2016 P-2918 PIDS at Durham Depot
159% Complete, Expected Completion: 03/2017
High Point
\/P-2912 High Point Station Parking Lot & Slope Stabilization Durham to Morrisville
Burlington : \/ U-4716A Hopson Rd. Grade Separation (RGS,H)
Thomasville to Lexington Greensboro iy /U-4716C RR Improvement (GT,pS)
(-4901A Thomasville to Lexington RR Improvements (GT,5X,DT) . aah
N - McLeansville raham
85% Complete, Expected Completion: 09/2016 ourl
urham
\/ (-4901B Upper Lake Rd. (HGS) High Point
C-4901C Turner Rd. (HGS)
Linwood Thomasville Morrisville
\/ 1-2304AE Duke Curve (GT) Lexington Cary C Raleigh
X i ary
Salisbury \/ P-3803 Cary !)e!)ot Expansion
U-3459 KlumacRd. (GT,RGS) Salisbury. P-5201 Morrisville Parkway
70% Complete, Expected Completion: 12/2016 (GTRGS H)
80% Complete
Expected Completion: 09/2016
Kannapolis P-2918 PIDS at Cary Depot Raleigh
\/ P-4010 Kannapolis Station Canopy Kannapolis 15% Complete, Expected Completion: 03/2017 P-5500 Raleigh Union Station (GT)
20% Complete, Expected Completion: 1/2017
Salisbury to Kannapolis . .
P-2918 Capital Yard Maint
Harrisburg P-5206B,(,D Salisbury to Kannapolis RR Improvements \/ Facility I;I:r:ve::ent: enance
and Kimball Rd.
Charlotte 65% Complete, Expected Completion: 03/2017
/ P-5206A Peeler Rd. (HGS)
Charlotte J—
P-2918F Charlotte Locomotive and et e, 22
Rail Car Maintenance Facility . ﬂﬂe{\ e
15% Complete, Expected Completion: 06/2017 Harrisburg to Charlotte Key: \_y’}
P-5208A,(,G Harrisburg to Charlotte RR Improvements (GT,H,SX,DT) \/ P-5208E Caldwell Park Dr. (H,5X) DT Double Track Construction
75% Complete, Expected Completion: 02/2017 X PS  Passing Siding
o Compiete . xpected Completion: 02/ \/P 5208F Caldwell Rd. (HGS) RGS Grade Separation, RR over HWY
\/P-SZOSB Pharr Mill Rd. (HGS) P-5208H Grier Rd. (HGS, GT) HGS Grade Separation, HWY over RR
P-5208D Roberta Rd. (GT, HGS) 85% Complete, Expected Completion: 08/2016 6T Railroad Roadbed Grading &Trackwork
. SX RRor HWY Stream Crossing
95% Complete, Expected Completion: 06/2016 H  Highway Work
PD  Planning, Design, Property Acquisition
\/ Project Complete
g o Lo i
2 Locomotives — |0, Iﬁﬂ 2 Cab Control Units
25% Complete | 25% Complete

Expected Completion Date: 11 & 12/2016

2 Additional Cab Control Units from non-ARRA funding®

Expected Completion Date: 11 & 12/2016 NC By Train - Piedmont Equipment /5 Locomotives / 11 Railcars



